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GENERAL OBLIGATION BOND OVERSIGHT COMMITTEE
MEETING MINUTES
DECEMBER 3, 2001

1. Attendance – See Attendance Sheet Attachment

Mayor Dermer recognized Mitch Novick, as Mr. Novick had requested to make a
presentation regarding the connection between GO Bond funds and Water and
Sewer and Stormwater Bonds.  Mr. Novick requested that his presentation be
deferred.

2(a).  Review and Acceptance of October 8, 2001 meeting minutes

ACTION: A motion to approve the minutes of October 8, 2001, Committee
meeting was made by Frank Del Vecchio and seconded by Leonard
Wien.  The minutes were unanimously approved.

2(b). Bay Link Study

DISCUSSION: Mr. Del Vecchio discussed the purpose of the Bay Link Project,
which is a proposed transit connection that would provide a link
between downtown Miami and Miami Beach via the MacArthur
Causeway (south on Alton Road to 1st Street, east to Washington
Avenue, north on Washington Avenue to the Convention Center,
west on 17 th Street to Alton Road and south on Alton Road to the
MacArthur Causeway).  Mr. Del Vecchio explained that this light rail
transit system had its origin in a 1988 study, which the City of Miami
Beach never acted upon because it was thought that it would impede
traffic on Washington Avenue.  Mr. Del Vecchio also explained that
former Mayor Joe Carollo of the City of Miami and former Mayor
Neisen Kasdin of the City of Miami Beach had sent out a mailing to
the citizens of Miami and Miami Beach encourage participation in the
formation of a Citizens Advisory Committee for this major proposal.
Mr. Del Vecchio also explained that Marty Hyman, GO Bond
Oversight Committee member, was elected as co-chairperson of the
Citizens Advisory Committee representing the City of Miami Beach.
Mr. Hyman asked Mr. Del Vecchio to serve as a technical committee
chairperson.  Mr. Del Vecchio recommended that the Administration
evaluate the impact and feasibility of this proposed transit system
because the project would impact the GO Bond South Beach
streetscape projects, the South Pointe RDA streetscape projects, and
other elements of the City’s Capital Improvement Program. It should
be considered whether streets such as Washington Avenue and
Collins Avenue would be too narrow to accommodate such a system.
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3(a). Project Status Report

DISCUSSION: Robert Middaugh advised the Committee that Community Design
Workshops previously reported as scheduled for January and
February should be disregarded.  The Administration will be
rescheduling those workshops and advising the Committee as
appropriate.

Mr. Middaugh informed the Committee that they are all voting
members; that the City Commission passed the amendment that the
Committee had asked to be included in the Ordinance that forms the
General Obligation Oversight Committee.

Mr. Middaugh explained that the Espanola Way project is under
construction and is proceeding well.  The Florida Department of
Transportation (FDOT) is scheduled to begin construction on the
Alton Road, 20th Street & Sunset Drive Intersection project in
January 2002.  Mr. Middaugh also explained to the Committee that
the Sunset Islands 29 th Street Entrance Enhancement project is
scheduled for completion by early January 2002.

Jean-Francois LeJeune addressed the desire of the Planning Board to
have some level of general oversight of the General Obligation Bond
projects.  Assistant City Manager Middaugh will be addressing this
issue with the Planning Board at its next meeting.

Michael Rotbart asked the A/E status on the Biscayne Pointe
Neighborhood project.  Mr. Middaugh explained there were two
proposals received for the project.  The A/E firm that was chosen
was Civil Works.  The Administration had been in contractual
negotiations, which have come to an impasse point.  An amount has
not been agreed for the scope of work that Civil Works has proposed
to the Administration.  Mr. Middaugh also explained that at this point
the Procurement Department either has or is in the process of
notifying the second ranked A/E firm, Carr Smith Corradino, that
the City would like to negotiate with them on the Biscayne Pointe
Neighborhood project.

Amy Rabin raised concerns regarding the content/format of the New
Horizons mailer announcing the Community Design workshops.  It
was the sense of the Committee that it was unclear that the mailer
announced a City meeting regarding General Obligation Bond
Improvements.

Mr. Del Vecchio asked if the public participation process ended for
the South Pointe Park project and the Lummus Park project.  Mr.
Middaugh responded that it has not yet ended.
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Donald Shockey, Senior Planner for the South District also
responded that it has not yet ended because of a complicated
financial issue related to reimbursable monies for survey work and
other work that was in the contract with Bermello and Ajamil which
is the firm handling the projects.  The Administration is still resolving
that issue.  Mr. Shockey stated that as soon as the issue resolves the
plan is to restart the community involvement.

4(a). Recommendation to Appropriate Funds – Normandy Isle Park and Pool
Construction

DISCUSSION: Mr. Middaugh presented a request for the recommendation from the
General Obligation committee to appropriate the amount of $89,000
from the $92M General Obligation Bond Fund.  Mr. Middaugh
explained to the Committee that the Administration is requesting
$40,000 from the ADA City-Wide Renovations Project to cover the
cost of construction of accessible walkways and ramps included in
the Normandy Park and Pool Improvements Project and $49,000 to
cover the cost of construction for twenty-two (22) new on-street
parking spaces on Trouville Esplanade and Rue Granville from the
original allocation for the Normandy Isle and Normandie SUD
Neighborhood Improvement project. Mr. Middaugh also explained
that the project started significantly larger in scope than what the
Administration is able to actually get because of a shortfall in the
funding.  The Administration has trimmed the project down in scope
and if it goes any further it can destroy the original intent and not be
able to produce for the citizens in that neighborhood what was
hoped or expected to be accomplished there.  The Administration is
currently meeting with the Finance Department and talking about
potential sources to make up the difference and will be also
discussing this shortfall at the next City Commission meeting on the
December 19, 2001.

Mr. Rotbart asked if the pool is going to be like the one that is there
now.  Mr. Middaugh responded that the pool is elevated but not a
second floor arrangement.  He explained that the pool does sit on a
ground level with a sand-filled bed around it and paved deck around
that.  The pool is comprised of two (2) pools instead of the one pool
that is currently there.  There is a lap pool and a leisure pool included
in the design.

Roberto Sanchez asked what would be the exact shortfall if the
recommendation to appropriate the $89,000 was approved since the
project is over-budget.  Mr. Middaugh responded that if the $89,000
is approved the balance of the shortfall would be $300,000, but
explained that it is largely the contingency that would be unfunded.
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Mr. Sanchez emphasized the significance of the project, that no
corners should be cut and that if $300,000 is short from the project
that the monies should be allocated in some form because it is
important that the project meet the needs of the community.

Frank Del Vecchio stated that any unfunded items should be
identified for possible future funding.

Larry Herrup asked where exactly are the monies coming from on
each project where appropriations would be taken from.  Mr.
Middaugh responded that the monies are being subtracted from the
construction line from each of the projects identified. Mr. Herrup
asked what impact would that have on the projects.  Mr. Middaugh
responded that it reduces the construction budget but that this is an
improvement generally to the neighborhood.  Mr. Herrup asked if
this had been discussed at any of the community meetings.  Mr.
Middaugh responded that this had not been discussed with the
community and that it would only be discussed if something had to
be displaced.

Mr. Hyman asked that if the project would be started if there were no
clearly identifiable 10% contingency for the project.  Mr. Middaugh
responded that the project would not be initiated; the Administration
would inform the GO Bond Oversight Committee and the City
Commission and ask how the Administration should proceed (i.e.
whether it should be re-bid or redesigned).  Mr. Hyman stated that at
the selection committee meeting, most of the contractors mentioned
that monies would be saved if pilings were not used.  Mr. Middaugh
responded that the Administration and Regosa Engineering did
discuss this issue thoroughly but did not achieve staying within the
budget.  Mr. Hyman asked if the pilings were still in the plan.  Michel
Magloire, Senior Capital Projects Coordinator for the North District,
responded that the pilings are being used on the pool and pavers will
be used on the pool deck.

Mr. Sanchez asked if there is a liability issue with the firm.  Mayor
David Dermer asked about the architects’ liability in a project, which
mandated to be designed within a certain budget and if that was not
the case on this project.  What necessary steps would have to be
taken?  Lawrence Levy, First Assistant City Attorney, responded that
the contract and all of the actions that have been thus far been taken
would have to be reviewed.

Mr. Rotbart asked for the status on the Flamingo Pool project.  Mr.
Middaugh responded that the project is moving ahead well.



5

Mayor Dermer asked about the funding on Flamingo Park and Pool
and Normandy Isle Park and Pool.   Todd Osborn of URS
responded that the Flamingo Park complex was broken down prior
to the pool being constructed into two (2) components; one being
the park improvement and the other being the pool structure.  As for
the Normandy Isle Park and Pool, the park improvement (soccer
field, site lighting, etc.) was included in the bid package along with the
swimming pool.

ACTION: Larry Herrup made a motion to deny the request to recommend that
the City Commission appropriate the amount of $89,000 from the
General Obligation Bond, which includes $49,000 to cover the cost
of construction for a new 22 on-street parking spaces on Trouville
Esplanade and Rue Granville from the original allocation for the
Normandy Isle and Normandie SUD Neighborhood Improvement
project and $40,000 to cover the cost of construction of accessible
walkways and ramps included in the Normandy Park and Pool
Improvements project until the Administration can provide a more
defined outline of funding for the complete project without using the
City’s unappropriated general fund balance.  Frank Del Vecchio
seconded the motion.  After discussion, Larry Herrup amended his
motion to table the item until the Administration could come back
with a more defined outline of funding on all park projects.  Frank
Del Vecchio seconded the amended motion.  The motion passed
unanimously.

4(b). Recommendation to Appropriate Funds – Nautilus Neighborhood Reynolds,
Smith & Hills A/E Contract Amendment, and

4 (c). Recommendation to Appropriate Funds – West Avenue/Bay Road Neighborhood
Glatting Jackson A/E Contract Amendment

Mr. Middaugh presented a request for the recommendation from the
General Obligation committee to appropriate the amount of $51,523,
which includes $24,028 from the General Obligation Fund Series
2000, to provide additional professional services associated with the
area known as Orchard Park within the Nautilus Neighborhood
Streetscape project.  This would provide the same level of planning
within the Orchard Park area as the Nautilus area.

Mr. Hyman asked what would be the scope of services if the monies
were appropriated.  Charlie Carreno of Hazen and Sawyer responded
that the monies would represent what is included in the task one
planning which was previously in the scope of services that were
approved in May 2001.
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It would include the community workshops, preparation for the
community workshops, adding the other half of the neighborhood
(which is the Orchard Park area) in the planning to present to the
neighborhood proposed improvements.  It does not include
construction costs, and improvements may need to be deferred until
later, as funding becomes available.

Mr. Del Vecchio stated that the request for additional planning fees
for the streetscape project in the Nautilus Neighborhood and the
request for additional fees for the streetscape planning for the West
Avenue project are very poorly conceived.  He explained that on the
West Avenue project it was clearly noted on the RFP that it was for
the streetscape project design for the entire area encompassed by the
boundaries for which there is an allocation of GO Bond funds.  It
was understood that from the first neighborhood meetings that
maybe only 25% of the funds ideally needed to complete the whole
area streetscape were available.

Mayor Dermer asked what impact would the Orchard Park
Neighborhood have if both the GO Bond Oversight Committee and
the City Commission rejects the request for appropriation.  Bert
Vidal of Hazen and Sawyer responded that master planning would
not occur for the areas in question.

ACTION: Frank Del Vecchio made a motion to reject a request to recommend
to the City Commission that $51,523, which includes $24,028 from
the $92M General Obligation Bonds Series 2000, be appropriated
towards Amendment No. 1 to the agreement between the City of
Miami Beach and Reynolds, Smith, Hills to provide additional
professional services associated with the area known as Orchard Park
within the Nautilus Neighborhood Streetscape project and a request
to recommend to the City Commission that $22,247 be appropriated
for Amendment to the professional services agreement the City and
Glatting Jackson for the West Avenue/Bay Road Neighborhood
Streetscape project.  The amendment would have incorporated the
east west cross streets into the A/E consultant’s scope of work.  Mr.
LeJeune seconded the motion.  Five (5) committee members voted in
favor and eight (8) members opposed.  The motion failed.

ACTION: Roberto Sanchez made a motion to approve a request to recommend
to the City Commission that $51,523, which includes $24,028 from
the $92M General Obligation Bonds Series 2000, be appropriated
towards Amendment No. 1 to the agreement between the City of
Miami Beach and Reynolds, Smith, Hills to provide additional
professional services associated with the area known as Orchard Park
within the Nautilus Neighborhood Streetscape project.  The motion
passed by a vote of nine (9) to four (4).



7

ACTION: Frank Del Vecchio made a motion to oppose to recommend to the
City Commission that $22,247 be appropriated for Amendment to
the professional services agreement between the City and Glatting
Jackson for the West Avenue/Bay Road Neighborhood Streetscape
project.  The amendment would have incorporated the east-west
cross streets into the A/E consultant’s scope of work.  Leonard Wien
seconded the motion.  The motion passed unanimously.

Mr. Hyman recommended to include on the next agenda an item
regarding the budget for Capital Improvements Projects Office
showing what was reviewed previously by the Committee and what
the office budget is now.

5(a-e). INFORMATIONAL ITEMS

Mr. Middaugh informed the Committee that the following
Neighborhoods had their Community Design Workshop(s): a.
Normandy Isle/Normandie SUD; b. Oceanfront; c. West
Avenue/Bay Road; d. Star, Palm, and Hibiscus Islands; e. Venetian
Causeway Master Plan Phase I, Venetian Islands.

Matthew Rigg, of Venetian Islands Homeowner’s Association,
expressed concern that the concerns and/or comments that had been
voiced by the homeowners during the citizens’ meeting have not
been incorporated into the plans, which are being developed by the
Architect/Engineer.  He also was concerned with how the
community-input process worked regarding involvement in the
planning process versus just providing input after planning is
underway.  Mr. Middaugh explained the community-input process to
the Committee.

Mr. Middaugh informed the Committee of a scheduled public
meeting on January 10, 2001, at 5:30pm to discuss the possible
Equity One building behind City Hall to provide some additional
space.

Leonard Wien requested ID cards for the Committee Members.  Mr.
Middaugh responded that he would look into it.

Amy Rabin reminded the Committee that some members’ terms were
expiring.  Mayor Dermer advised that the City Commission would
make appropriate appointments.
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6. Change Orders

Mr. Middaugh explained that there was only one change order
reported this month.  It was a credit from a Contractor to the City on
the Tatum Park project.  Marty Hyman questioned the software and
hardware systems of the Program Managers and the CIP Office with
regards to tracking change orders.  He requested a report at the next
meeting relative to that issue.  Larry Herrup questioned how change
orders could be reported from dates prior to the issuance of the GO
Bond.  Mr. Middaugh responded that those projects have a GO
Bond funded component, but work funded through other sources
was performed prior to the GO Bond issuance.  The Change Orders
being reported were relative to the work funded through other
sources.

The Meeting adjourned at 8:21 p.m.
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